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IAG Summary:  Amendment Funding 
          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG             

1,000,000 0 Initial 9/24/02 - - $ 1,000,000 

50,000 0 1 9/11/03 - - $ 1,050,000 

156,000 0 2 4/15/04 - - $ 1,206,000 

1,500,000 0 3 8/11/04 - - $ 2,706,000 

50,000 0 4 9/17/04 - - $2,756,000 

1,000,000 0 5 12/21/04 - - $3,756,000 

4,000,000 0 6 8/17/05 - - $7,756,000 

1,000,000 0 7 11/30/05 - - $8,756,000 

1,000,000 0 8 3/3/06 - - $9,756,000 

1,000,000 0 9 8/23/06 - - $10,756,000 

950,000 0 A 11/28/06 - - $11,706,000 

750,000 0 B 2/28/07 - - $12,456,000 

570.000 0 C 5/21/07 - - $13,026,000 

250,000 0 D 6/9/07 - - $13,276,000 

795,000 0 E 8/30/07 - - $14,071,000 

1,953,200 0 F 11/7/07 - - $16,024,200 

2,000,000 0 G 2/7/08 - - $18,024,200 

1,050,000 0 H 5/6/08 - - $19,074,200 

$500,000 0 I 7/2808 - - $19,574,200 

$1,000,000 0 J 9/30/08 - - $20,574,200 

$300,000 0 K 2/10/09 - - $20,874,200 

     Site: Diamond Alkali, Passaic River Study 
New Jersey  

Phase: RI/FS 

Bill No.: 27084713 

Partial #176 

IAG No,:  DW96941975 (BZ694)  

IAG Award Date: 9/24/02 
IAG Expiration Date: 

9/29/17     
Other Corps 

P2#105297; FWI KF72D4

Reporting Period: From: 

May 1, 2016 

To: 

June 1, 2017 

EPA RPM 

Alice Yeh 

USACE PM 

Elizabeth Franklin 

Work Performed 

 
This Period 

 Funding.  In process to return additional funding to EPA. 
 

 Minimal management charges. 
 

 
Contractor Actions/ 
Accomplishments 

 Project Management: 

o Task Order expired 17 Nov 16.  Invoice #60 was submitted; no further work will occur.   
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IAG Summary:  Amendment Funding 
          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG             

$550,000 0 L 5/22/09 - - $21,424,200 

$490,000 0 M 9/17/09 - - $21,914,200 

$200,000 0 N 12/22/09 - - $22,114,200 

$470,000 0 O 2/19/10 - - $22,584,200 

$400,000 0 P 5/6/10 - - $22,984,200 

$340,000 0 Q 6/29/10 - - $23,324,200 

$500,000 0 R 8/5/10 - - $23,824,200 

$600,000 0 S 11/19/10 - - $24,424,200 

$534,000 0 T 1/13/11 - - $24,958,200 

$800,00 0 U 3/21/11 - - $25,758,200 

$850,000 0 V 7/1/11 - - $26,638,200 

$300,000 0 W 8/30/11 - - $26,938,200 

$1,000,000 0 X 11/22/11 - - $27,938,200 

$850,000 0 Y 3/21/12 - - $28,788,200 

$1,400,000 0 Z 6/6/12 - - $30,188,200 

$1,086,800 0 a 10/23/12 - - $31,275,000 

$1,750,000 0 b 3/20/13 - - $33,025,000 

$600,000 0 c 9/3/13 - - $33,625,000 

$1,300,000 0 d 3/20/14 - - $34,925,000 

$1,300,000 0 e 11/20/14 - - $36,225,000 

$1,200,000 0 f 5/29/15 - - $37,425,000 

1,900,000 0 g 12/31/15 - - $39,325,000 

($900,000) 0 h 12/6/16 - - $38,425,000 
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Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description 
Funds for 
Activity 

Funds 
Disbursed this 

Month 

Funds 
Disbursed to 

Date 

Funds 
Remaining 

Contract - Task Order 0011 (02-D-3009); 11 Mar 03 $325,262.00 $0.00 $325,262.00 $0.00

Contract - Task Order 0011/Mod 2Note 1; 1 Dec 03 $502,836.00 $0.00 $502,836.00 $0.00

Contract - Task Order 0011/Mod 3; 2 Feb 04 $94,236.00 $0.00 $94,236.00 $0.00

Contract - Task Order 0011/Mod 4; 29 Apr 04 $155,206.00 $0.00 $155,206.00 $0.00

Contract - Task Order 0011/Mod 5; 27 Aug 04 $1,313,167.00 $0.00 $1,313,167.00 $0.00

Contract - Task Order 0011/Mod 6; 31 Mar 05 $926,281.00 $0.00 $926,281.00 $0.00

Contract - Task Order 0011/Mod 7; 30 Aug 05 $3,800,148.00 $0.00 $3,800,148.00 $0.00

Contract  - Task Order 0011/Mod 8; 13 Dec 05 $949,982.00 $0.00 $949,982.00 $0.00

Contract  - Task Order 0011/Mod 10; 14 Mar 11 
Closed 8 April 2011 $26,403.60 $0.00 $26,403.60 $0.00

Contract - Task Order 0002 (06-D-0006); 31 Mar 06 $999,448.00 $0.00 $999,448.00 $0.00

Contract - Task Order 0002/Mod 1; 31 Aug 06 $947,081.00 $0.00 $947,081.00 $0.00

Contract - Task Order 0002/Mod 3; 14 Dec 06 Note 2 $914,829.00 $0.00 $914,829.00 $0.00

Contract - Task Order 0002/Mod 4; 2 Mar 07 $689,767.00 $0.00 $689,767.00 $0.00

Contract - Task Order 0002/Mod 5; 6 Jun 07 $548,052.00 $0.00 $548,052.00 $0.00

Contract - Task Order 0002/Mod 6; 13 Jul 07 $245,067.00 $0.00 $245,067.00 $0.00

Contract - Task Order 0002/Mod 7; 14 Sep 07 $763,365.00 $0.00 
$681,603.00 $0.00Contract - Task Order 0002/Mod 8; 13 Jun 08 ($41,762.00) $0.00 

Contract - Task Order 0002/Mod 10; 14 Jan 11 Note 3 ($40,000.00) $0.00 

Contract - Task Order 0002/Mod 11; closed 25 Jun 15 $9,434.28 $0.00 $9,434.28 $0.00

Contract - Task Order 0023 (06-D-0006); 30 Nov 07 $1,850,000.00 $0.00 $1,850,000.00 $0.00

Contract - Task Order 0023/Mod 1; 21 Feb 08 $1,847,000.00 $0.00 $1,847,000.00 $0.00

Contract - Task Order 0023/Mod 2; 8 May 08 $985,000.00 $0.00 $985,000.00 $0.00

Contract - Task Order 0023/Mod 3; 15 Aug 08 $480,000.00 $0.00 
$407,858.11 

$0.00

Contract - Task Order 0023/Mod 4; 21 Aug 15 ($34,054.54) $0.00 $0.00

Contract - Task Order 0023/refund; closed 14 Aug 15 ($38,087.35) $0.00 $0.00

Contract - Task Order 0006 (08-D-0017); 22 Oct 08 $950,000.00 $0.00 $950,000.00 $0.00

Contract - Task Order 0006/Mod 1; 12 Mar 09 $285,000.00 $0.00 $285,000.00 $0.00

Contract - Task Order 0006/Mod 2; 4 Jun 09 $500,000.00 $0.00 $500,000.00 $0.00

Contract - Task Order 0006/Mod 3; 15 Oct 09 $480,200.00 $0.00 $480,200.00 $0.00

Contract - Task Order 0006/Mod 4; 30 Dec 09 $187,000.00 $0.00 $187,000.00 $0.00

Contract - Task Order 0006/Mod 5; 3 Mar 10 $400,000.00 $0.00 $400,000.00 $0.00

Contract - Task Order 0006/Mod 6; 17 May 10 $375,000.00 $0.00 $375,000.00 $0.00

Contract - Task Order 0006/Mod 7; 21 Jul 10 $315,000.00 $0.00 $315,000.00 $0.00

Contract - Task Order 0006/Mod 8; 13 Sep 10 $400,000.00 $0.00 $400,000.00 $0.00

Contract - Task Order 0006/Mod 9; 13 Dec 10 $500,000.00 $0.00 $500,000.00 $0.00

Contract - Task Order 0006/Mod 10; 4 Feb 11 $474,000.00 $0.00 $474,000.00 $0.00

Contract - Task Order 0006/Mod 11; 14 Apr 11 $730,000.00 $0.00 $730,000.00 $0.00

Contract - Task Order 0006/Mod 12; 6 Jul 11 $850,000.00 $0.00 $850,000.00 $0.00

Contract - Task Order 0006/Mod 13; 16 Sep 11 $150,000.00 $0.00 $131,818.74 $18,181.26
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Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description 
Funds for 
Activity 

Funds 
Disbursed this 

Month 

Funds 
Disbursed to 

Date 

Funds 
Remaining 

Contract - Task Order 0001 (11-D-0001); 18 Nov 11 $145,000.00 $0.00 $145,000.00 $0.00

Contract - Task Order 0001/Mod 1; 9 Dec 11 $925,000.00 $0.00 $925,000.00 $0.00

Contract - Task Order 0001/Mod 3; 13 Apr 12 $800,000.00 $0.00 $800,000.00 $0.00

Contract - Task Order 0001/Mod 4; 25 Jun 12 $1,200,000.00 $0.00 $1,200,000.00 $0.00

Contract - Task Order 0001/Mod 5; 21 Nov 12 $1,000,000.00 $0.00 $1,000,000.00 $0.00

Contract - Task Order 0001/Mod 6; 26 Mar 13 $1,600,000.00 $0.00 $1,600,000.00 $0.00

Contract - Task Order 0001/Mod 7; 26 Nov 13 $603,478.00 $0.00 $603,478.00 $0.00

Contract - Task Order 0001/Mod 8; 28 Mar 14 $1,200,000.00 $0.00 $1,200,000.00 $0.00

Contract - Task Order 0001/Mod 10; 12 Dec 14Note 4 $1,200,000.00 $0.00 $1,200,000.00 $0.00

Contract - Task Order 0001/Mod 11; 8 Jun 15 $1,200,000.00 $0.00 $1,200,000.00 $0.00

Contract - Task Order 0001/Mod 12; 30 Sep 15 $2,418.00 $0.00 $2,418.00 $0.00

Contract - Task Order 0001/Mod 13; 12 Jan 16 $2,000,000.00 

$0.00 $943,161.89 $10,598.11 Contract - Task Order 0001/Mod 14; 21 Oct 16 ($750,000.00) 

Contract - Task Order 0001/Mod 14; 23 Mar 17 ($296,240.00) 

Contract - CDM Task Order 0014; 27 Dec 10 $50,000.00 $0.00 $50,000.00 $0.00

Contract - CDM Task Order 0014; 4 May 11 $37,426.00 $0.00 $37,271.00 $155.00

Contract Funding Available $0.00 $0.00 $0.00 $0.00
Subtotal - Summary of Contracts; awarded and 
avail. $35,731,942.99 $0.00 $35,703,008.62 $28,934.37

Kansas City Corps In-House Labor/Travel  $1,835,968.91 $145.75 $1,460,837.76 $375,131.15

GIS Support (internal MIPR - included in total KC labor) $1,537.50 $0.00 $1,537.50 $0.00 

Superfund M&S Fee $489,249.80 $0.00 $489,249.80 $0.00

MIPR/Caven Point - Vessel support $2,596.38 $0.00 $2,596.38 $0.00

MIPR/ERDC - J. Gailani/J. Smith/T. Lackey - Model Spt. $174,677.59 $0.00 $174,677.59 $0.00

MIPR/ERDC - P. Schroeder/FFS Cap Design Review $998.32 $0.00 $998.32 $0.00

MIPR/ERDC - P. Schroeder/Lower 8 mile support $26,651.91 $0.00 $26,651.91 $0.00

MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $4,990.56 $0.00 $4,990.56 $0.00

MIPR/ERDC - P. Schroeder/FFS Cap Design Review $3,768.68 $0.00 $3,768.68 $0.00

MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $1,099.92 $0.00 $1,099.92 $0.00 

MIPR/ERDC - T. Pratt/W. Butler - Bathy Review $21,489.09 $0.00 $21,489.09 $0.00 

MIPR/ERDC - Sedflume (initial planning) $1,108.59 $0.00 $1,108.59 $0.00 

MIPR/ERDC - Sedflume $110,253.50 $0.00 $110,253.50 $0.00 

MIPR/ERDC - M. Dortch/HD Model Review/EMB Review $8,695.51 $0.00 $8,695.51 $0.00 

MIPR/ERDC - B. Johnson/Flood Calc. Review $4,989.27 $0.00 $4,989.27 $0.00 

MIPR/ERDC - A. Morang/SSS Report Review $4,981.48 $0.00 $4,981.48 $0.00 

Subtotal - Summary of Labor/M&S Fee $2,693,057.01 $145.75 $2,317,925.86 $375,131.15 

Grand Total - Contract/Corps $38,425,000.00 $145.75 $38,020,934.48 $404,065.52
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Notes on Above Table: 

Note 1:  Task Order 0011/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change). 
Note 2:  Task Order 0002/Mod 2 was administrative in nature; correction to fee allocation with no total change in amount obligated. 
Note 3:  There was no Mod 9 on TO 0002 due to electronic system error. 
Note 4:  Modification 9 is for work by a LBG subcontract team member to support the 17-mile LPR oversight (and as a separate source of funds is not listed here). 
 
Project Delivery Team 

Name Contact Information Responsibility 

Beth Franklin (816) 389-3581 
Cell: (816) 695-5797 

Project Manager 

Josh Hill (816) 389-3827 Contract Specialist 
Shelley Thomas (816) 389-3842 Contracting Officer 
Irvin Gray (816) 389-3146 Attorney 
Julia Kisser (816) 389-3874 COR 

 
Elizabeth Franklin, Project Manager  
Date Prepared:  27 July 2017 



LOWER PASSAIC RIVER RESTORATION PROJECT
DW96941975; BZ694

USACE/Contract Expenditures
and

Projected Expenditures

Thru: 1 June 2017
Partial Bill 176

IAG 1975 Summary_Bill 176_May_2017.xlsx
1 of 1

Updated: 27 July 2017

Bill Number==> 172 173 174 175 176

Item Sep-02 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Totals

Travel Expenses 0.00 0.00 0.00 0.00 0.00 65,331.39

Other: Reproduction Services/MIPRs for Labor 3,691.97 6,838.26 4,520.28 -95.07 0.00 368,728.35

Departmental Overhead 420.62 307.33 765.02 108.30 45.52 418,505.36

General/Administrative Overhead 113.56 82.99 206.57 29.24 12.69 138,995.88

Labor 841.21 614.62 1,530.01 216.59 87.54 837,115.08

Superfund M&S Fee 0.00 0.00 0.00 0.00 0.00 489,249.80

USACE Labor/Travel & M&S Fee; monthly 5,067.36 7,843.20 7,021.88 259.06 145.75

Cumulative USACE Labor/Travel/M&S Fee: 2,302,655.97 2,310,499.17 2,317,521.05 2,317,780.11 2,317,925.86 2,317,925.86

IAG Funding Received/Personnel/M&S: 175,000.00 2,565,400.00

IAG Funding Received/Contract: 825,000.00 35,859,600.00

Contracts Awarded -296,240.00 35,731,942.99

Contract Disbursements; monthly (Invoiced/Paid) 49,477.92 0.00 0.00 0.00 0.00

Cumulative Contract Disbursements 35,703,008.62 35,703,008.62 35,703,008.62 35,703,008.62 35,703,008.62

Cumulative Invoiced; labor and contract 38,005,664.59 38,013,507.79 38,020,529.67 38,020,788.73 38,020,934.48

Remaining IAG $$ (unused labor and upaid contract funds) 1,000,000.00 419,335.41 411,492.21 404,470.33 404,211.27 404,065.52  

Total IAG Amount==>30,000,000
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Lower Passaic River Restoration Project

IAG Funding Cumulative Contract Disbursements Cumulative Invoiced; labor and contract
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